Status of Final Estimates Substantially Completed as of September 1, 2006
Projects Have Not Been Submitted to the Construction Division for Final Processing
UDOT Construction Goal is 60 Days for Processing the Final Estimate after the Project is Complete.
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SP-9999(813) CACHE VALLEY ELECTRIC COMPANY DAVE HOLMGREN 07/06/2006 $0
STP-LC11(20) GENEVA ROCK PRODUCTS, INC. JOHN POWELL 99% $35,883
SP-9999(817) LYNDON JONES CONSTRUCTION KELLY BARRETT 99% $5.420
STP-0013(32)8 INTERMOUNTAIN SLURRY SEAL, INC. KELLY BARRETT 08/15/2006 $5,543
STP-0039(10)19 GRANITE CONSTRUCTION CO OF UT KELLY BARRETT 08/23/2006 $6.760
STP-0158(10)0 DRY CREEK STRUCTURES LLC KELLY BARRETT 08/23/2006 $6.884
SP-0091(9)32 STAKER & PARSON COS DBA JACK B. PARSON C NICK PETERSON 99% $219,350
STP-0108(7)3 5 E BUTTERS CONSTRUCTION COMPANY & TOWEF NICK PETERSON 99% $43,983
IM-215-9(120)27 MULTIPLE CONCRETE ENTERPRISES, INC. STEVE NIEBERGALL 99% $22.838
IM-84-6(79)55 GRANITE CONSTRUCTION CO OF UT STEVE NIEBERGALL 99% $271.,111
IM-84-6(84)44 GRANITE CONSTRUCTION CO OF UT STEVE NIEBERGALL 99% $223,834
SP-R199(4) GRANITE CONSTRUCTION COMPANY STEVE NIEBERGALL 99% $44.576
SP-9999(809) STAKER & PARSON COS DBA JACK B. PARSON C WAYNE D FELIX 02/27/2006 $0
SP-9999(717) HIDDEN PEAK ELECTRIC CO., INC. 08/25/2006 $0 9/1/2006
IM-9999(353) STAKER & PARSON COS DBA STAKER PAVING & BRANDON SQUIRE 08/31/2006 $51,575
STP-2164(1)1 STAKER & PARSON COS DBA STAKER PAVING & BRANDON SQUIRE 12/22/2005 $34.,636 4/10/2006
STP-2082(8)10 WESTERN QUALITY CONCRETE, INC. CARL COOK 02/25/2006 $0
STP-2082(6)11 GENEVA ROCK PRODUCTS, INC. D WARNOCK 100% $0
FH34(001)6 GRANITE CONSTRUCTION CO OF UT DANIEL YOUNG 99% $45,751 final paperwork missing tickets
SP-9999(752) GRANITE CONSTRUCTION CO OF UT DANIEL YOUNG 06/05/2006 $57.234
STP-9999(363) WESTERN STRUCTURES & PRECAST DANIEL YOUNG 08/01/2006 $0
*IM-80-1(35)10 GRANITE CONSTRUCTION CO OF UT DARREN ROSENSTEIN 99% $784.,434
IBRC-IBRF-IBHF-215-9(11 WADSWORTH BROS CONST. CO. INC. DARREN ROSENSTEIN 08/29/2006 $0 8/31/2006
SP-9999(676) SORENSEN, CRAIG F. CONSTRUCTION, INC. DARREN ROSENSTEIN 08/28/2006 $0 9/6/2006
STP-0071(15)19 RAASS BROTHERS INC DARREN ROSENSTEIN 03/23/2006 $0 certs, other documentation for final
SP-0036(14)56 STAKER & PARSON COS DBA STAKER PAVING & ED ROCK 99% $237.853
STP-HPP-0048(14)9 GRANITE CONSTRUCTION CO OF UT ED ROCK 99% $99.550
*SP-15-7(135)296 WASATCH CONSTRUCTORS JOHN BOURNE 01/01/2002 $0 cleanup,warranty
IM-9999(844) INTERMOUNTAIN SLURRY SEAL, INC. JOSH VANJURA 07/11/2006 $91,972
*HPP-STP-0071(12)0 GRW DESIGN BUILDERS KRIS PETERSON 12/01/2005 $983,295 acknowledge and sign C119
*NH-15-7(215)314 GRANITE CONSTRUCTION CO OF UT KRIS PETERSON 11/15/2005 $47.342 ice manager needs to prepare final material's certs
STP-0111(6)6 HARPER CONTRACTING INC KRIS PETERSON 07/19/2005 $72,700 DBE analysis
STP-LC35(127) BUILD, INC. LARRY MIGLIACCIO 99% $20,227
SP-9999(716) HIDDEN PEAK ELECTRIC CO., INC. LONNIE MARCHANT 99% $15,056
STP-0032(16)21 STAKER & PARSON COS DBA STAKER PAVING & LONNIE MARCHANT 99% $97.067
STP-0035(2)0 STAKER & PARSON COS DBA STAKER PAVING & LONNIE MARCHANT 99% $84.836
*NH-BHF-215-9(112)14 ]V WADSWORTH BROTHERS & MCNEIL BROTHERS MICHELLE PAGE 08/29/2006 $0 America, PR-47, Prog Repts, DBE
IM-215-9(117)20 AMERICAN CIVIL CONSTRUCTORS, INC. AND SU STEVE PARK 08/31/2006 $0
NH-9999(392) GENEVA ROCK PRODUCTS, INC. STEVE PARK 07/20/2006 $0 EEO documents
CM-9999(369) HIDDEN PEAK ELECTRIC CO., INC. STEVE POULSEN 07/17/2006 $5.975 y America, DBE Certification As-BU
STP-0068(20)50 STAKER & PARSON COS DBA STAKER PAVING & STEVE POULSEN 99% $162,789
REGION 3
BRF-0006(25)159 RALPH L WADSWORTH CONSTR CO INC GREG SEARLE 99% $24.104 12/12/2005 orrections submittals final paperwol submittals
ISTP-15-6(150)277 MEADOW VALLEY CONTRACTORS, INC. GREG SEARLE 99% $24.720 10/24/2005 Corrections, Final Paperwork Submittals
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SP-15-6(52)241 WADSWORTH BROS CONST. CO. INC. GREG SEARLE 99% $519,253 7/21/2005 intity documentation correction 4 p: contractor submittals/final est sign
IBHF-15-6(152)266 GRANITE CONSTRUCTION COMPANY JACK LYMAN 99% $135,784
NH-0089(101)329 STAKER & PARSON COS DBA STAKER PAVING & JACK LYMAN 08/03/2006 $0 8/10/2006 uan corr. ledger corr final paperwor
NH-0189(13)15 COP CONSTRUCTION LLC JACK LYMAN 12/30/2005 $0 4/5/2006 Juantity corr, calc., ledgers, final dot final est final gty app. final doc
STP-0040(54)151 BURDICK PAVING JACK LYMAN 08/03/2006 $11,304
BRO-LC49(35) WADSWORTH BROS CONST. CO. INC. REX HARRISON 99% $33,344
SB-UT02(005) S&L LANDSCAPING AND EXCAVATING, INC. SCOTT ANDRUS 11/28/2005 $0 4/10/2006 ty corr final paperwork DBE analys al prmpt pay DBE cert final paperw
STP-0089(70)287 BECO CONSTRUCTION CO, INC. SCOTT HENDRICKS 11/21/2005 $0 4/19/2005 Quantity Corrections, Project Doc. Required Cont. Documents
STP-1826(2)0 SKYVIEW EXCAVATION AND GRADING, INC. SCOTT HENDRICKS 99% $26.728 3/28/2006 Show Calculations, Corrections Documentation For Final
STP-LC49(80) B. JACKSON CONSTRUCTION SCOTT HENDRICKS 99% $27.567
PLHD-STP-0092(5)1 STAKER & PARSON COS DBA STAKER PAVING & STEVE POULSEN 99% $32.889
BRO-LC47(6) WADSWORTH BROS CONST. CO. INC. TROY OSTLER 05/08/2006 $0

REGION 4
BHF-9999(322) WADSWORTH BROS CONST. CO. INC. FRED JENKINS 99% $12,843
IM-70-3(43)107 INTERMOUNTAIN SLURRY SEAL, INC. FRED JENKINS 99% $31,111 Certified Payrolls 03/2006
IM-70-4(44)174 FREHNER CONSTRUCTION CO., INC. FRED JENKINS 99% $79.864
NH-BRF-0006(60)256 BUILD, INC. FRED JENKINS 09/06/2006 $97.080
SP-0006(29)229 NIELSON CONSTRUCTION FRED JENKINS 99% $95.,762
SP-0006(59)227 NIELSON CONSTRUCTION FRED JENKINS 09/11/2006 $44.761
STP-0010(2)48 NIELSON CONSTRUCTION FRED JENKINS 05/23/2006 $112.845
STP-9999(338) NIELSON CONSTRUCTION FRED JENKINS 99% $27.842
*STP-BRF-0009(3)11 WADSWORTH BROS CONST. CO. INC. JIM MCCONNELL 03/22/2006 $166,607 Final Paperwork
ER-9999(805) RALPH L WADSWORTH CONSTR CO INC JIM MCCONNELL 99% $20.250 Final Paperwork
ER-LC53(27) RALPH L WADSWORTH CONSTR CO INC JIM MCCONNELL 99% $9.897 Final Paperwork
SP-0257(6)33 STAKER & PARSON COS DBA WESTERN ROCK PRC JIM MCCONNELL 99% $17.624 Final Paperwork
SP-0095(9)5 B & K CONSTRUCTION OF UTAH, INC. LYNDON FRIANT 99% $7.229
STP-3196(1)0 MERRICK YOUNG INC MATT SIBUL 01/31/2003 $55.090 2/13/2003 Court - Lawsuit
IM-NH-STP-15-3(28)112  AMERICAN CIVIL CONSTRUCTORS, INC. AND SU MIKE SENG 04/14/2006 $21,792
IM-15-2(47)95 STAKER & PARSON COS DBA STAKER PAVING & RANDALL TAYLOR 07/10/2006 $144.408
IM-70-1(58)32 AMERICAN CIVIL CONSTRUCTORS, INC. AND SU RANDALL TAYLOR 99% $15,993
SP-0120(2)1 PENHALL COMPANY RANDALL TAYLOR 06/26/2006 $7.667
BHF-0262(5)19 LYNDON JONES CONSTRUCTION RUSS TANGREN 06/26/2006 $0 6/29/2006 Buy America & As-Builts
BHF-0279(5)2 SKYVIEW EXCAVATION AND GRADING, INC. RUSS TANGREN 05/15/2006 $3.011
BRF-0128(5)12 G.A. WESTERN CONSTRUCTION CO. RUSS TANGREN 99% $24.180
IM-70-4(43)214 LEGRAND JOHNSON CONSTRUCTION CO. RUSS TANGREN 03/13/2006 $0 3/22/2006 Final Estimate 08/17/06
SP-0095(8)45 GRANITE CONSTRUCTION CO OF UT RUSS TANGREN 09/11/2006 $9.771
SP-0191(28)52 WEEMINUCHE CONSTRUCTION AUTHORITY, UTE M RUSS TANGREN 99% $144.850
SP-0191(30)125 W. W. CLYDE & CO RUSS TANGREN 99% $146,313
STP-3191(1)0 INTERSTATE ROCK PRODUCTS, INC. ZANE PENTZ 99% $9.405 Change Order Info.
STP-LC39(5) B. JACKSON CONSTRUCTION ZANE PENTZ 99% $6,290
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